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ESTIMATE RUN 05/04/2021

ESTIMATE SUMMARY 11:03:33

CONTID: C24075         ESTIMATE NO: 0001 PROG 2005

PCN: 24075-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 ADA CURB RAMPS CMGC PKG 1 PERCENT TIME:

PROJECT NO: CR100-350                     

R1 ADA CURB RAMPS CMGC PKG 1

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

IHC Scott, Inc. PAY PERIOD ENDING

P. O. BOX 4356 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80155-4356(303)790-9100 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,392,369.26 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,232,369.26 NON-PARTICIPATING 130,314.06

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,692.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.79

WORK DAYS

WORK DAYS

9.36%

1,262,055.20

130,314.06

130,314.06

128,621.59

$

$

$

$

0.00

130,314.06

130,314.06

0.00

130,314.06

-1,692.47

0.00

128,621.59

0.00

AMOUNT DUE 128,621.59 128,621.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 128,621.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

ARAPAHOE  

6.0 TIME ALLOW: 77

ORIG TIME ALLOW: 77

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/12/2021

04/12/2021

04/23/2021

03/03/2021

03/23/2021

03/26/2021

04/12/2021
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PCN: 24075-BID    ESTIMATE RUN 05/04/2021

PROJECT: CR100-350                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:03:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.250

201-00000  
 

2,540.180.250

2,540.18

1.000

L S 

10,160.72000

0010 Removal of Sidewalk 0.000

67.500

202-00200  
 

3,384.4567.500

3,384.45

1,918.000

SY  

50.14000

0015 Removal of Curb and Gutter 0.000

147.000

202-00203  
 

2,795.94147.000

2,795.94

798.000

LF  

19.02000

0020 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

20.000

SY  

55.39000

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

20.000

SY  

55.39000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

810.000

SF  

1.61000

0035 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

11.000

EACH

1,261.06000

0040 Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

15.000

EACH

926.43000

0045 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

10.000

CY  

165.23000

0050 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

277.83000

0055 Erosion Control (Curb Ramp) 0.000

7.000

208-00090  
 

4,356.247.000

4,356.24

81.000

EACH

622.32000
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PCN: 24075-BID    ESTIMATE RUN 05/04/2021

PROJECT: CR100-350                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:03:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

270.07000

0065 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

2.000

EACH

2,878.01000

0070 *Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

6.000

EACH

1,173.75000

0075 Grinding: Sidewalk and/or Curb Ramp Repair 0.000

0.000

210-02804  
 

0.000.000

0.00

20.000

LF  

59.47000

0080 Aggregate Base Course (Class 6) 0.000

9.670

304-06000  
 

394.159.670

394.15

500.000

TON 

40.76000

0085 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

50.000

TON 

223.95000

0090 *Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

0.000.000

0.00

20.000

SY  

220.98000

0095 *Concrete Pavement (11 Inch) (Fast Track) 0.000

0.000

412-01120  
 

0.000.000

0.00

15.000

SY  

243.79000

0100 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

5.44000

0105 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

246.000

SY  

108.07000

0110 *Concrete Curb Ramp 0.000

85.200

608-00010  
 

11,686.8885.200

11,686.88

1,945.000

SY  

137.17000
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PCN: 24075-BID    ESTIMATE RUN 05/04/2021

PROJECT: CR100-350                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:03:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

30.000

SF  

67.04000

0120 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

10.000

LF  

24.92000

0125 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

328.000

LF  

30.87000

0130 Curb and Gutter Type 2 (Section II-B) 0.000

26.800

609-21020  
 

1,233.6026.800

1,233.60

571.000

LF  

46.03000

0135 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

5.000

EACH

37.33000

0140 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

5.000

EACH

40.44000

0145 Delineator (Flexible) (Surface Mounted) 0.000

0.000

612-00039  
 

0.000.000

0.00

5.000

EACH

56.97000

0150 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

3.000

EACH

1,334.22000

0155 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

2.000

EACH

2,366.62000

0160 *Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

2.000

EACH

2,366.62000

0165 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

2.000

EACH

2,867.30000



CONTID: C24075         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 24075-BID    ESTIMATE RUN 05/04/2021

PROJECT: CR100-350                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:03:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

2.000

EACH

3,325.49000

0175 *Accessible Pedestrian Signal 0.000

0.000

614-70200  
 

0.000.000

0.00

7.000

EACH

1,383.82000

0180 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

3.000

EACH

1,180.55000

0185 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

8.000

EACH

4,044.04000

0190 Construction Surveying 0.000

0.250

625-00000  
 

500.380.250

500.38

1.000

L S 

2,001.50000

0195 *Mobilization (without Autopay) 0.000

0.250

626-00100  
 

73,898.260.250

73,898.26

1.000

L S 

295,593.03000

0200 *Public Information Management (Tier IV) 0.000

25.000

626-01114  
 

1,605.0025.000

1,605.00

125.000

DAY 

64.20000

0205 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,540.000

SF  

12.31000

0210 *Flagging 0.000

5.500

630-00000  
 

223.635.500

223.63

500.000

HOUR

40.66000

0215 *Traffic Control Inspection 0.000

1.000

630-00007  
 

187.251.000

187.25

31.000

DAY 

187.25000

0220 *Traffic Control Management 0.000

7.000

630-00012  
 

7,677.257.000

7,677.25

77.000

DAY 

1,096.75000



CONTID: C24075         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 24075-BID    ESTIMATE RUN 05/04/2021

PROJECT: CR100-350                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:03:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

8.000

EACH

133.75000

0230 *Pedestrian Barricade (ADA) 0.000

69.000

630-80340  
 

2,584.0569.000

2,584.05

400.000

LF  

37.45000

0235 *Construction Traffic Sign (Panel Size A) 0.000

1.500

630-80341  
 

88.281.500

88.28

91.000

EACH

58.85000

0240 *Construction Traffic Sign (Panel Size B) 0.000

6.000

630-80342  
 

417.306.000

417.30

33.000

EACH

69.55000

0245 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

11,770.002.000

11,770.00

4.000

EACH

5,885.00000

0250 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

0.500

630-80357  
 

802.500.500

802.50

8.000

EACH

1,605.00000

0255 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

200.000

EACH

26.75000

0260 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

16.000

EACH

26.75000

0265 *Traffic Cone 0.000

44.000

630-80380  
 

423.7244.000

423.72

200.000

EACH

9.63000

0270 *Stackable Vertical Panels 0.000

20.000

630-80393  
 

535.0020.000

535.00

40.000

EACH

26.75000

0275 *Mobile Attenuator 0.000

6.000

630-85041  
 

3,210.006.000

3,210.00

100.000

DAY 

535.00000
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PCN: 24075-BID    ESTIMATE RUN 05/04/2021

PROJECT: CR100-350                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:03:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0285 CMGC Overrun Pool CMGC Risk Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

145,000.000

F A 

1.00000

CAT 130,314.06130,314.061,392,369.26CURRENT AMT0200 $ $ $

$ 130,314.06130,314.06$1,392,369.26$CURRENT AMTPROJECT TOTAL


